

Project Onboarding

Solar Inverter Monitoring Platform | Phase 1: Web Application

Thank You

Thank you for your payment and for choosing us to build your inverter monitoring platform. We're glad to move forward and are committed to delivering a polished, reliable product. This document confirms receipt of payment, outlines agreed requirements, proposes a delivery timeline, and lists the documents we need signed to formally begin work.

Phase 1 Scope & Requirements

- **Inverter monitoring dashboard** — real-time view of key metrics (output, voltage, efficiency, fault/alert status) per connected inverter.
- **Data ingestion** — connection to inverter data source (manufacturer API, IoT gateway, or MQTT feed) — *source to be confirmed by client*.
- **Sharing with friends** — account owners can invite others to view their inverter data via a read-only shared link or invited-user access — *exact sharing model to be confirmed*.
- **User accounts & roles** — owner (full access) and friend/viewer (read-only) permission levels.
- **Authentication** — secure sign-up/login and session management.
- **Historical data & trends** — basic charts for performance over time (day/week/month view).
- **Notifications** — alerts for faults, downtime, or performance drops (email, minimum viable version).
- **Responsive web UI** — usable on desktop and mobile browsers, laying groundwork for the Phase 2 native app.

Itemized Project Plan

#	Milestone	Key Deliverables
1	Discovery & Setup	Finalize data source, sharing model, repo, staging environment, project board
2	Core Build — Auth & Data	User accounts/roles, inverter data ingestion pipeline
3	Dashboard UI	Live monitoring dashboard, historical charts
4	Sharing & Notifications	Friend/viewer sharing flow, alert notifications
5	QA & Client Review	Bug fixes, client walkthrough, feedback round
6	Launch	Production deployment, handover, Phase 2 planning

Proposed Timeline

Assuming a project start date of the week signed documents are returned, we propose an **8-week** delivery window for Phase 1:

Week(s)	Phase
Week 1	Discovery & Setup
Weeks 2–3	Core Build — Auth & Data Ingestion
Weeks 4–5	Dashboard UI
Week 6	Sharing & Notifications

Week 7	QA & Client Review
Week 8	Launch & Handover

Timeline is indicative and will be finalized once scope items marked "to be confirmed" above are locked in during Week 1 discovery.

Documents Needed to Proceed

- Signed Contract / Statement of Work (SOW) — confirms scope, payment schedule, and delivery terms.
- Signed IP Assignment clause (if not already part of the SOW) — confirms ownership of the final product.
- Any NDA, if required on your side.

Please review and return signed copies at your earliest convenience so Week 1 can begin on schedule.

Communication & Next Steps

- Weekly check-in call/update, plus a shared project board for live progress visibility.
- Primary channel: email (with a group chat as backup for quick questions).
- Client sign-off requested at the end of each milestone before moving to the next.

Prepared as part of project onboarding following receipt of payment.